

	Procurement			
	Plan Subcontractors			
	Plan Suppliers	Load and Ship		
Submit Bid	Assign Schedule of Values	Quality Checks		
Final Review	Engineering Submittal	Assemble Units		
Develop Estimate	Finalize Shop Drawings	Fabricate	Finalize Installation	
Gather Quotes	Finalize Project Schedule	Manage Materials	Quality Checks	Demoblize
Take-off Scope	Develop Control Budget	Finalize Assembly Drawings	Install Scope	Punchlist
Review Plans & Specs	Draft Project Execution Plan	Finalize Fabrication Drawings	Mobilize to Jobsite	Deliver Warranties

BID PLAN MAKE INSTALL CLOSEOUT